Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:23PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 063 Const Calendar Day 926  Date: 26-Jun-2009 Friday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 27-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
‘Richard Duncan on furlough today. =
-Assigned CCO 119 to a change order from structure to relocate the Electrolier light pole foundation .
-Sent an email to Brad Dickson regarding the SWPPP Monitoring Plan we discussed with the Water
Board yesterday. As follows: We need to help the contractor to prepare the monitoring plan. As you may
recall from the meeting with the Water Board yesterday, the Water Board asked for a monitoring plan that
identifies pollutant sources and identifies BMPs that will be deployed to control discharge. The sampling
locations they said would be a guess at this point. Greg Allen said at the meeting that the nature of work
changes everyday. So, we need to make sure they have a work schedule that is sufficiently adequate so a
representative monitoring plan could be developed.
-Sent another email to Brad regarding lllegal Dumping by Bay Cities and Dillard environmental . | told him
tat | will put a package for him to pick up on Monday.
‘Reviewed and approved timesheets.
‘Reviewed and approved daily diaries.
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